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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000493
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  23-Nov-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Other important observations 9:30 — 11:15 Performed a walk-through of both the Tower shop and the
OBG shop.

Observed ZPMC turn change the position of one of the smaller skin plates
of the 114m mock-up. This appeared to be an extremely cumbersome
process.

Observed ZPMC place a 3 ton weight on the exterior surface of one of the
skin plates. Thisweight would have remained while heat straightening was
performed, however QA inspector, Larry asked to see their approved Heat
straightening procedure. The procedure did not include the weight and as
such the weight was removed and the heat straightening continued without
the weight.

Observed that the OBG deck plate splice mock-up had been tack-wel ded
together.

In Bay 3, thereisalot of work going on for OBG t-stiffener plates.

2 Meetings attended 13:00 attended Daily Meeting, where Mr Ryan Smith of Caltransraised an
issue regarding the welding of the tower skin plates on the mockups. Both
the CJP welds and the PJP welds are being wel ded with the skin plated in
the 80 Degree position, while the approved fabrication procedure indicates
that the PJP welds will be welded using a gantry welding machine with the
skin plate lying flat. Thisissue was discussed and Project Manager Dave
Williams suggested that another meeting be held with ZPMC to further
discuss this question.

Mr Ryan Smith of Caltrans also raised the question of ZPMC attempting to
use a 3 ton weight to make their heat straightening of skin plates“go

quicker”, as was observed today.
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Inspected By: Dautermann,Peter Quality Assurance Inspector

Reviewed By: Wahbeh,Mazen QA Reviewer
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